PUBLIC REALM AND TRANSPORT IN WESTMINSTER – WORK CURRENTLY IN PROGRESS – SEPT 2009

	
	Purpose
	Area
	Stage reached
	Control
	Representation
	Funding
	Timescale
	WPA Action 

	A. GENERIC PROJECTS

	CROSSRAIL

www.crossrail.co.uk

	Relieve congestion in east west rail corridor and throughout Central London
	Shenfield to Maidenhead
	Parliamentary process completed.  Project delivery partners being selected and appointed. Enabling works commenced
	TfL
	TfL
	Gov’t grant

Fare Box

Supplementary business rates, Community infrastructure levy, Mayors levy, Ad hoc: Canary Wharf, BAA, City.
	Construction commencement 2010
	Support the project. Oppose the Mayor’s Levy as currently proposed, Participate in liaison groups – Paddington, Bond St, Tottenham Court Road

	LONDON FIRST: WEST END STREETS (WESt) project
	To provide private sector input to lobbying WCC and TfL for public realm improvements, particularly in the run up to 2010


	Defined by Park Lane, Marylebone Road, Southampton Row and the River Thames


	Earlier team based in London First now disbanded. Steering Group to meet quarterly with minimal London First secretarial support


	Chair of the Steering Group is Peter Vernon of Grosvenor


	Steering Group of private sector interests in place.  TfL and WCC are observers
	No funding, except London First secretarial support


	From now to 2012: second phase to 2017 (Crossrail completion); and beyond?


	Support.

WCC not supportive and insist will deliver public realm improvements through Action Plans



	MAYFAIR TRAFFIC STUDY

(WESTMINSTER STRATEGY)

www.westminster.gov.uk
www.tfl.gov.uk

	To improve traffic management in Mayfair – cars, pedestrians, cycling, parking, freight, taxis – prompted by potential closures around US Embassy
	Piccadilly to Wigmore St and Park Lane to Regent St, plus Baker St and Gloucester Place
	Traffic model prepared by Colin Buchanan and Partners, due to be reviewed by Steering Group in Sept 09
	Steering Group of TfL, WCC, Grosvenor, Portman, NWEC, H de W Estate & Land Securities, Crown, Lancer
	Full range of stakeholders within and just outside study area.  Jan Gehl providing public realm overview.  WPA are members of the stakeholder group
	8 Steering Group members
	First schemes should be modelled in Q4.  Crossrail is using model for traffic around Bond St West Station..


	Monitor / Individual members 

	CROSSRAIL 2

http://www.crossrail.co.uk/pages/chelsea-hackneyline.html
http://www.dft.gov.uk/consultations/open/consulchelhackney/

	To link the northern Epping branch of the Central line to the southern Wimbledon branch of the District line with a new build tunnel across central London
	Across London South West to North East
	Route safeguarded since 1991. New safeguarding effective from May 2008, lilely to be subject to review again in 2012.
	TfL
	Cross-London rail links providing development support
	TfL meeting project costs
	Long term planning stage.  Start  unlikely before 2025 and route will be subject to further review in 3-4 years time
	WPA members need to adopt a co-ordinated approach to the next set of revised safeguarding proposals 

	
	Purpose
	Area
	Stage reached
	Control
	Representation
	Funding
	Timescale
	WPA Action 

	CENTRAL LONDON ACTION PLAN - 2012 LEGACY:
	A route map to extracting the best from the Olympics:  5 themes:

1. Skills, economic & employment

2. Cultural offer

3. London’s welcome

4. Improving public realm

5. Health & sport


	Central London
	Legacy Board now steering
	Mayor’s Office
	Chaired by David Bell of Pearson. Supported by Kensington & Chelsea and Lambeth. Managed by Patricia Brown of Central 
	Mayor’s office
	 
	None

	OLYMPIC ROUTE NETWORK
	An extensive, accessible and reliable transport

network that will be needed both to host the Games and secure the longer-term prosperity

of the capital.

Improvements are required for the Games where TfL were committed to delivering before winning the Olympic bid and those that require separate funding which TfL has committed to as part of winning the bid.
	
	
	Olympic Delivery Authority (ODA), TfL 
	TfL, Mayor of London, ODA, London

2012 Organising Committee for the Olympic

Games and Paralympic Games (LOCOG), 

London boroughs

	Mainly the ODA, but also supported by finding from TfL Investment Programme and the PPP.
	2006 - 2012
	With the departure of Mem Baybars from LF, WPA needs to closely monitor what the true impacts of the ‘temporary’ measures will have upon the City.

	GREAT SPACES
	To champion existing public spaces that currently have poor access or are unwelcoming and unattractive. To help transform some of the city’s streets, squares, parks and riverside walks into places Londoners and visitors will want to use and enjoy all year round.
	Central London
	 
	Mayor’s Office
	Mayor’s Office
	GLA
	 
	

	
	Purpose
	Area
	Stage reached
	Control
	Representation
	Funding
	Timescale
	WPA Action 

	B. SPECIFIC PROJECTS

	BUSES IN THE WEST END
	To look at ways of rationalising bus routes in order to reduce congestion and improve efficiency. Initially 6 routes subject to review. 
	Central area in particular Oxford St and Regent St
	Study completed and representation submitted to Mayor. London Assembly has commissioned an investigation on congestion in Oxford St, Regent St and Bond St – evidence being taken in Sept’09 and will report in Jan’10.
	TfL
	TfL, London First and other petitioners including WPA

Consultants SDG appointed.
	TfL
	Study completed. TfL have agreed to reduce buses in Oxford St by 10% pa over a period. NWEC pressing for 33% over one year. 
	Monitor / Individual members



	CITY OF WESTMINSTER ACTION PLANS
	To be the principal method by which public realm improvement is delivered within the City of Westminster 
	
	
	
	
	
	
	

	
	1. ORB

To propose a programme of short term action in the ORB area, following up the work of the NWEC Master Plan

http://www.westminster.gov.uk/environment/planning/majorprojects/thewestend/council/orb/ 


	ORB and surrounding area
	Progress report prepared and approved by WCC
	WCC West End Team/

NWEC/

TfL
	WCC, NWEC, TfL
	Primarily from WCC.  C£40m programme: £9m is funded.
	Next few years
	Monitor / 

Individual members

	
	2. LEICESTER SQUARE


	
	
	
	
	
	
	

	
	3. CHINATOWN


	
	
	
	
	
	
	

	
	4. COVENT GARDEN
	
	
	
	
	
	
	

	
	Purpose
	Area
	Stage reached
	Control
	Representation
	Funding
	Timescale
	WPA Action 

	
	5. THEATRE LAND


	
	
	
	
	
	
	

	
	6. SOHO


	
	
	
	
	
	
	

	
	7. CATHEDRAL 

PIAZZA
	
	
	
	
	
	
	

	
	8. EGDWARE ROAD


	
	
	
	
	
	
	

	CITY OF WESTMINSTER PROPOSALS FOR PUBLIC REALM PROJECTS
	Proposals for 7 projects for delivery by the city council and its partners. Total cost circa £40m. Seeking support from the GLA. Overlap with Action Plans, above, to be clarified
	
	
	
	
	
	
	

	
	1. ST MARTINS LANE

To create a new destination for visitors and a better link between Leicester Square and Covent Garden


	St Martins Lane 
	Concept scheme 
	WCC, Heart of London,

TfL
	WCC, Heart of London, TfL
	Tbc 

Cost circa £2m
	Tbc 
	Monitor / 

Individual members

	
	2. THEATRELAND 

To support the areas world leading theatres by delivering an improved street environment 


	Shaftsbury Ave, Wellington Street, Cambridge Circus, St Martins Court
	Concept scheme
	WCC, Heart of London, TfL, Delfont Mackintosh Theatre Group
	WCC, Heart of London, TfL, Delfont Mackintosh Theatre Group
	Tbc. Total cost £2.4m (Shaftsbury Ave £1.2m, Wellington St £800k, St Martins Ct £400k)
	Tbc 
	Monitor / 

Individual members

	
	3. ALDWYCH

To complete the link between Trafalgar Sq and the City, dealing with traffic management problems and supporting local cultural institutions
	Strand, Aldwych
	Concept scheme being developed 
	WCC, Strand Aldwych Trafalgar Sq Association (SATSA), TfL 
	WCC, SATSA, TfL
	Tbc 

Total cost circa £2.5m
	Tbc 
	Monitor / 

Individual members
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	Control
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	WPA Action 

	
	4. LEGIBLE LONDON

To change the way people view London’s neighbourhoods. Encouraging more people to enjoy the city on foot. 
	West End including Covent Garden, Victoria, Paddington
	Bond Street pilot has been extended, aim is to roll out to a wider area of the West End
	WCC, Heart of London, TfL, NWEC, L B Camden
	WCC, Heart of London, TfL, NWEC, L B Camden
	Tbc 

Total costs £2.75m (Covent Garden £750k, Paddington/Victoria £2m)
	Tbc 
	Support

	
	5. PORTLAND SQUARE

To renew one of London’s great historic squares and deliver a green oasis near Oxford Street


	Portland Square
	Strategic Development Study by the Portman Estate 
	WCC, The Portman Estate
	WCC, The Portman Estate and other key stakeholders
	Tbc

Total cost £3.5m (£1.5m from Portman Estate)
	Complete design and consultation by December 2009. Scheme starts early 2010
	Monitor / 

Individual members

	
	6. PICCADILLY 

Deliver a better streetscape to reinvigorate this famous shopping and tourist area and improve public transport 


	Piccadilly, Haymarket, Lower Regent St, Pall Mall
	Concept scheme 
	WCC, TfL, Fortnum & Mason
	WCC, TfL, Fortnum & Mason
	Tbc

Total cost £10m
	Complete by 2012 
	Monitor / 

Individual members

	
	7. LEICESTER SQUARE

To deliver world class landscaping and management for London’s most internationally renowned open space 


	Leicester Square
	Concept scheme
	WCC, Heart of London, TfL
	WCC, Heart of London, TfL
	Tbc 

Total cost £18m (£3m from TfL for phase 1 costing £10m) 
	Tbc
	Monitor / 

Individual members

	
	Purpose
	Area
	Stage reached
	Control
	Representation
	Funding
	Timescale
	WPA Action 

	VICTORIA PARTNERSHIP

http://www.c-london.co.uk/output/Page189.asp#Victoria
http://www.westminster.gov.uk/environment/planning/majorprojects/victoria/

	Modelled on Paddington 1st, to promote regeneration of the Victoria area
	East of Ebury St including Grosvenor Gardens, Victoria St and part of St James’
	Formally launched on 9 May 2008.  Dealing with public realm, environmental, green, policing and social issues
	Board of Directors (BAA, Grosvenor, John Lewis & Land Sec)
	Property owners and occupiers in Victoria area – Network Rail, TfL, WCC, EDF, Thistle Hotels, Goring Hotel, Met Police, Google, BPF etc
	From the membership.  Approx £350k p.a.
	BID ballot in October 2009.  April 2010 launch if successful
	None / Individual members

	LEGIBLE LONDON

www.legiblelondon.info 
	To implement a strategy for a uniform and consistent approach to signage and ‘way finding’ while accommodating local distinctiveness. 
	Ultimately London wide if concept proven by pilots
	Pilot schemes launched at:

1. Kingston upon Thames / Twickenham

2. Covent Garden / Holborn

3. Southbank

4 Bond Street 

Consideration being given to extending Bond Street scheme.
	TfL led supported by Boroughs
	Steering Group:

(TfL, Boroughs and others).

Project Board: (TfL, pilot Boroughs, AIG (consultants), and others.

Consultation Groups


	Principal funder TfL with additional funding from Boroughs,

LDA


	To be confirmed
	Support if extended beyond pilot’s

	MARBLE ARCH

www.tfl.gov.uk 
	To look at ways in which MA can be improved and whether development can fund public realm improvements
	Marble Arch gyratory and environs
	Steering Group now dormant following implementation of TfL and WCC Phase 1 works.


	TfL led. John Macauslan appointed to review all options
	WCC, Grosvenor, Portman, Crown, Royal Parks, English Heritage
	TfL, WCC and NWEC
	No further works before 2013. 

1st phase completed.
	None / Individual members. Funding unclear.



	
	Purpose
	Area
	Stage reached
	Control
	Representation
	Funding
	Timescale
	WPA Action 

	NASH RAMBLAS

http://www.terryfarrell.co.uk/projects/masterplanning/mp_maryleboneEuston.html
http://www.camden.gov.uk/ccm/content/press/2004/september/exhibition-celebrates-euston-road-revival.en;jsessionid=8A4D06AD2211EFD920098C635F74C8B4.node2
www.english-heritage.org.uk 


	Create a continuous pedestrian route from Primrose Hill to the South Bank - the ‘Nash Ramblas’ to create a ‘vibrant place with street life, attractive landscaping, major squares and green spaces.’
	Primrose Hill to South Bank via Euston
	Feasibility for Waterloo Place / lower Regent St prepared. Examining fund raising.
	English Heritage
	Crown Estate, English Heritage, London Borough of Camden, Terry Farrell and Partners
	
	2002 - ongoing
	Monitor / Individual members

	LOW EMISSION ZONE

http://www.tfl.gov.uk/corporate/projectsandschemes/environment/2021.aspx

	To improve air quality in London by deterring the most polluting vehicles from driving in the area. Daily charging applies according to Euro emission standards for diesel vehicles excluding cars.


	Greater London
	Charging Order made 13th Nov 2006 as Greater London Low Emission Zone Charging Order 2006. 
	TfL
	TfL, Mayor of London  
	TfL
	Implementing a phased introduction of the scheme from 4 February 2008 through to January 2012 commencing with the most polluting vehicles.


	None

	VICTORIA EMBANKMENT GARDENS

http://www.designforlondon.gov.uk/projects.html 
	To create a linear park on the river bank between Blackfriars Bridge and Westminster Bridge integrated with the Strand and other neighbouring areas 
	Embankment and adjoining areas to the North
	With parliament thought to be not proceeding. 
	TfL
	WCC, Design For London
	TfL, WCC, local property owners and businesses (circa £34m inc. £18m from TfL for road realignment)


	
	Monitor

	
	Purpose
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	WPA Action 

	ST GILES

http://www.designforlondon.gov.uk/projects.html 

http://www.london.gov.uk/mayor/planning_decisions/strategic_dev/2005/jun2205/st_giles_court_report.pdf 

http://www.constructionmall.com/press/article/17755 
	To master plan the area for its future development to include scale of development, land use bulk and massing and redrawing of building lines. Work to Tottenham Court Road underground including congestion relief and new entrances.
	Charing Cross Road, St Giles High Street, New Oxford Street and Tottenham Court Rd Underground
	Planning submitted June 2005, permission granted 2006, development has started.
	LB Camden
	Design For London, WCC, LB Camden, Property Owners, Mayor of London, WESt ?
	Legal & General, Mitsubishi Estate Company ("MEC") 50:50 joint venture, end value approximately £450m
	Te completed 2009
	Monitor

	GROSVENOR STRATEGY

www.grosvenorpublicrealm.co.uk 
	20 year strategic plan prepared by Grosvenor/Jan Gehl to improve the public realm.
	Mayfair and Belgravia
	Strategy launched 03/07.  BDP (Urban Designers) appointed to take forward individual schemes. 
	Grosvenor with WCC 
	Various stakeholders
	Grosvenor, WCC, and some occupiers..
	First 3projects to include Elizabeth St Mount St, Carlos Place and Brown Hart  Duke Street Gardens W1.
	None / Individual members

	CYCLE HIRE SCHEME 
	To introduce a cycle hire scheme similar to Paris.
	Central London
	Planning consent granted for cycle base stations July 09
	TfL
	Mayor’s office WCC
	TfL
	Operational by Q2 2010
	Monitor / 

Individual members 
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	C. PROJECTS COMPLETED, TERMINATED OR LAPSED

	ROUTE 38

www.busroute38.co.uk/ 
	To make radical improvements to bus Route 38 corridor through better management of the road network, providing for the needs of traffic, businesses and the community, while giving more priority to buses, pedestrians and cyclists and to reduce the overall journey time


	Hackney – Victoria via Piccadilly Circus
	
	London Bus Priority Network 
	London Bus Priority Network, TfL, London Boroughs of Camden, Hackney & Islington, City of Westminster, Corporation of London, Metropolitan Police 
	
	
	Monitor / 

Individual members

	LONDON FIRST PROSPECTUS

www.london-first.co.uk 

http://www.london-first.co.uk/publications/bb_3106.pdf
http://www.london-first.co.uk/publications/bb_3629.pdf
	Sets out how businesses can help deliver the economic benefits of the 2012 Games.  Recommendations for improvement of public realm
	Pan-London, but focussing on the central area where most of the games are to be staged
	Business Network being formed to take forward.  Recommends adoption of Further Alterations to the London Plan as the framework within which this is to be taken forward


	London First/Businesses


	Businesses
	Private sector
	From now until the Games
	Completed/superseded by WESt 

	WORLD SQUARE INITIATIVES

http://www.publications.parliament.uk/pa/cm200607/cmselect/cmadmin/434/6061316.htm
www.tfl.gov.uk

	Regeneration of Parliament Square Garden and the surrounding area
	Whitehall, Parliament Square
	Feasibility study complete, planning and listing consents and appropriate traffic management and funding arrangements, programme of consultation, further traffic analysis and the development of more detailed design ideas
	World Squares For All Steering Group
	Greater London Authority, English Heritage, Metropolitan Police, Parliamentary Estates Directorate, Royal Parks Agency, TfL, Westminster Abbey, Westminster City Council.
	
	
	Trafalgar Square completed. Initiative not being progressed further. 

	
	Purpose
	Area
	Stage reached
	Control
	Representation
	Funding
	Timescale
	WPA Action 

	WEST END STEERING AND COORDINATION GROUP

www.westminster.gov.uk

	To coordinate initiatives in the West End (picking up ORB, West End Commission and other work)
	West End (wider than ORB)
	Has held one meeting only – next is 18 July
	Chaired by Westminster CC

(Cllr Chalkley)
	Mayor’s office, TfL, WCC, LB Camden, NWEC/Heart of London, Soc of London Theatre, WPOA/Land Securities, CLP
	Running costs met be WCC.  Otherwise funding will be found from existing projects (e.g., ORB) or new ones.
	Elastic – seems to cover both short and long term.
	None. Initiative lapsed

	OXFORD STREET TRANSIT

http://www.tfl.gov.uk/

	To create a traffic free zone along Oxford Street by putting in place a tram that will run from Marble Arch to the eastern end of Oxford St
	Oxford Street
	Feasibility study underway
	TfL
	Mayor of London, New West End Company, Camden Council, Westminster City Council, Visit London, 
	
	Summary Feasibility report by August 08, full report by Feb 09.  Part of Marble Arch Study
	Abandoned

	CLP ACTION PLAN

http://www.c-london.co.uk/output/Page87.asp 


	Focus on public realm. To build on the 2001 Integrated Transport and Environment Strategy and establish priorities for public realm projects.
	CLP area but to focus 

particularly where no schemes exist or no funding exists
	Preliminary mapping work but little recent progress pending appointment of CLP Head of Transport Strategy


	CLP
	CLP to encourage private sector participation and funding.
	CLP/Boroughs plus TfL and private sector.
	Cynthia Grant appointed to progress Action Plan
	Now part of WESt.

	WEST END COMMISSION

http://www.london.gov.uk/mayor/economy/west-end-planning-rpt.jsp 
	To develop policy options for the West End to inform the revision of the London Plan and other mayoral strategies.  Picks up some of the longer term recommendations of NWEC Master Plan
	West End – wider than ORB
	Reported November 06. Makes a number of recommendations for public and private sector bodies to take forward.
	Independent Chairman, strong influence from the Mayor
	Mayor’s office, TfL, WCC, LB Camden, NWEC, academics, property advisers
	Running costs met by GLA
	Completed
	None

Project completed

	NWEC MASTER PLAN

www.newwestend.com

	To create a vision for the NWEC area going forward
	ORB and the surrounding area
	Complete.  Largely incorporated in ORB study and work of W E Commission
	NWEC Board
	WCC, GLA Property Owners, Occupiers
	NWEC Members
	Completed. Implementation to be carried out in ORB study &  work of WE Commission
	Completed
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	WPA Action 

	CLP GATEWAYS TO LONDON

www.c-london.co.uk 
	To create high quality arrival / stepping off points appropriate to London’s ‘world city’ status.
	Initial focus to be principal rail termini (starting with Waterloo & St Pancras)
	To be included in Action Plan.
	CLP
	
	
	Ditto
	Project Lapsed

	
	
	
	
	
	
	
	
	

	
	WPA Active Support
	
	
	
	
	
	
	

	
	WPA Support to be decided
	
	
	
	
	
	
	


